

**Town of Manlius and Town of Sullivan
Joint Salt Springs Road Water Project**

Last updated: 4/7/2021
By: KMK/TCB

Manlius Meeting Dates (2nd & 4th Wed.)	Town of Manlius Board Actions	Status	Status	Town of Sullivan Board Actions	Sullivan Meeting Dates (1st & 3rd Wed.)	OCWA	B&L	CCF	Bond Counsel	
January 2021	Select Water District Boundary and project strategy Review Draft Map, Plan and Report for Salt Springs, and Map and Plan for Skyridge Road	X X			January 2021					
February 2021	Review Sky Ridge Map and Plan	X	X	Review Sky Ridge Map and Plan	February 2021		Prepare Draft Map, Plan and Report			
March 2021										
3/10	B&L - Present Skyridge WD PER/M&P (202-b)	X			3/3	PER/M&P Review	Finalize PER/M&P	Prepare public hearing resolution		
	Accept Skyridge WD PER/M&P	X					Prepare SEQR/LA docs.			
	SEQR - Accept/review Part 1 FEA	X					MPR Reviews			Finalize MPRs
	SEQR Resolution - Intent to be Lead Agency	X								
	Schedule 202-b Public Hearing for 4/14 Bd. Mtg.	X								
3/24	Accept MPR for Manlius Salt Springs WD			Accept MPR for Sullivan Salt Springs WD; advise Public of Article 12 Petitions @ 4/21 Bd. Mtg.	3/17		Complete SEQR Parts 2&3			
	Advise Public of Article 12 Petitions @ 4/14 Bd. Mtg.	X		Resolution - Manlius SEQR Lead Agency Support						
April 2021										
4/14	202-b Public Hearing (Zoom); keep PH open for public comment			B&L - Present Skyridge/Salt Springs WD and Sleepy Hollow WD updates	4/7		Petition Volunteer training - Zoom Mtg.	Prepare Petitions		
	Draft MPR Review (4/13)						Draft Salt Springs MPRs (issue 4/13)	Petition Volunteer training - Zoom Mtg.		
4/28	Close the 202-b Public Hearing				4/21		Publish Neg. Dec. in ENB	Prepare 202-b resolution		
	SEQR - Review FEA Parts 2 & 3									
	SEQR Resolution - Establish Lead Agency & Determination of Environmental Impact/Neg. Dec. 202-b Resolution - Approve Skyridge WD Improvements, contingent on Salt Springs WD formations & Funding to achieve Plan of Finance									
May 2021										
5/12	202-b Adopt Bond Resolution Article 12 - Begin to circulate Petitions			Article 12 - Begin to circulate Petitions	5/5				Prepare bond resolution	
5/26	Monitor Petitions after 1 month or utilizing social media/website/volunteers - Consider sending post cards - Evaluate at June JPC meeting			Monitor Petitions after 1 month or utilizing social media/website/volunteers - Consider sending post cards - Evaluate at June JPC meeting	5/19	Draft IMA & Review	Draft IMA	Draft IMA		
June 2021										
6/9	Draft IMA Review			Draft IMA Review	6/2					
6/23	Petitioning Complete w/ (T) Assessor's Certification Report			Petitioning Complete w/ (T) Assessor's Certification Report	6/16		Finalize IMA	Finalize IMA		
July 2021										
7/14	Aim to complete petition by July 1			Aim to complete petition by July 1	7/7	Sign IMA (if needed)			Prepare bond resolution	
	Article 12 Resolution - Form Salt Springs WD			Article 12 Resolution - Form Salt Springs WD						
	Adopt Salt Springs WD Bond Resolution			Adopt Salt Springs WD Bond Resolution						
	Schedule Public Hearing for resolution to form district and bond resolution			Schedule Public Hearing for resolution to form district and bond resolution						
7/28	Authorize Supervisor to Sign IMA			Authorize Supervisor to Sign IMA	7/21		Prepare/submit WIIA Applications			
August 2021										
8/11	Public Hearing for resolution to form district and bond resolution				8/4					
8/25				Public Hearing for resolution to form district and bond resolution	8/18					
September 2021										
9/8	Assumed Joint WIIA Grant Application (B&L Optional Service)			Assumed Joint WIIA Grant Application (B&L Optional Service)	9/1					
9/22					9/15					